Sprint No.	Product Backlog Items	Sprint Tasks	Estimate of Effort	New Estimate of Effort Remaining at The End of Day...						
				1	2	3	4	5	6	7
1	As a student, I want to check on my final exam dates so that I can plan ahead.	T1: Clarify User Story & Acceptance Criteria	2	2	0	0	0	0	0	0
		T2: Create UI for all system	8	8	8	0	0	0	0	0
		T3: Design Database	6	6	0	0	0	0	0	0
		T4: Setup, Create, Insert Database	2	2	2	0	0	0	0	0
		T7: Migrate Database	2	2	2	2	0	0	0	0
		T8: Implement Login API using student ID or Email	4	4	4	4	4	0	0	0
		T9: Password Hashing Function	4	4	4	4	4	0	0	0
		T10: Authentication Validation	3	3	3	3	0	0	0	0
		T11: Implement search by subject, ID, name and lecturer	3	3	3	3	3	0	0	0
		T12: Search Result UI	6	6	6	6	6	6	0	0
		T13: Registered Subject Retrieval: Fetch only registered subject for logged-in student	3	3	3	3	3	3	0	0
		T14: Exam Schedule API: Retrieve midterm and final exam	3	3	3	3	0	0	0	0
		T15: Calendar UI Layout	4	4	4	4	4	0	0	0
		T16: Calendar Exam Mapping	1	1	0	0	0	0	0	0
		T17: Home Page Integration	2	2	2	0	0	0	0	0
		T18: Access Control Check: Restrict Personalized Data to Logged-in Students	3	3	3	3	0	0	0	0
		T19: Unit Testing	3	3	3	3	3	3	3	0
		T20: User Acceptance Testing	5	5	5	5	5	5	5	0
		T21: Performance Testing: Stress Testing, Spike Testing, Load Testing	5	5	5	5	5	5	5	0
		T22: Security Testing	5	5	5	5	5	5	5	0
		T23: User Manual Document	3	3	3	3	3	0	0	0
		T24: Test Report	2	2	2	2	2	2	2	0



Day	1	2	3	4	5	6	7
total	79	70	58	47	29	20	0

Team Velocity	79